
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION IX 

January 29, 2008 
fiJ 0 009 0 ! 5 3 169 

Mr. Rory Moran, President 

75 Hawthorne Street 
San Francisco, CA 94105 

Romie Environmental Technologies 
Corporation 
821 Gessner Road, Suite 1310 
Houston, TX 777024 

Re: Request for Extension for Completion of the Supplemental Environmental 
Project (SEP) in the Consent Agreement and Final Order (CA/FO) In the Matter 
of Romie Environmental Technologies Corp; U.S. EPA Docket No. RCRA 
09-2007-0011 

Dear Mr. Moran: 

This letter is in response to correspondence from you via facsimile dated January 
16, 2008. You requested an extension of 60 days to implement the SEP according to the 
provisions of Attachment A of the CA/FO. Attachment A provides that the Respondents 
may request an extension, approval of which will not be unreasonably withheld, provided 
that the Respondent can demonstrate that it has made diligent steps to assure that the 
work is initiated in a timely manner. 

According to the CA/FO Section D. 15 Supplemental Environmental Project; SEP 
completion is scheduled within 120 days (January 10, 2008) of the effective date of the 
CA!FO (September 12, 2007). Section D. 17 requires notification to EPA within 10 days 
of completion of the work on the SEP. 

In your letter, you informed us that the contractor has been unable to complete the 
SEP within the required time due to weather, the holiday season and difficulty in 
procuring solid waste bin service. We have also been informed that work has been 
completed on the following sites: Greasewood; Greasewood 2, Last Chance Bayou, Elliot 
Road, Dobson Road Borrow Pit and Johnson Ranch. Work is proceeding at 8ih A venue 
& Dobbins and 91 st & Dobbins. In addition, the potential of finding cultural artifacts at 
or near the 83rd & Dobbins site impacts work progress. 
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The extension of 60 days to complete the SEP is approved. The date for SEP 
completion is March 20, 2008 with the report to EPA due on March 30, 2008. If you 
have any questions, please contact Kandice Bellamy of my staff at ( 415) 972-3304 or 
Michael Hingerty of the Office of Regional Counsel at (415) 972- 3927. 

cc: Wayne Kiso 
Clarius Management Solutions 
P.O. Box 1959 
Claremont, CA 91711 

Robert P. Hoffman, Esq. 

Nanc Lindsay 
Act g Director 
Waste Management Divisio 

Paul, Hastings, Janofsky & Walker, LLP. 
1127 11th Street, Suite 905 
Sacramento, CA_ 95814 
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